

Team Name: sdmay21-11

Team Members: Curt Kissel, Cody Juracek, Jihun Yoon, Matthew Brandt, Grace Wilkins, Wolfgang Morton

Report Period: Sept 14-Sept 27

### **Summary of Progress in this Period**

We have ordered the necessary parts for the hardware aspect of our project, and designed prototypes for a few potential solutions. On the software side, we have begun development on both the frontend and the backend. Both are setup so that core features can be started in the next report period.

---

### **Pending Issues**

We have access to a VM through ETG , but the credentials expire in December. Will we be able to renew in the spring semester?

---

### **Plans for Upcoming Reporting Period**

- Continue to prototype for the hardware
  - Begin developing core Android application features
  - Make significant progress on scheduling aspect of Android application
-