

Team Name: sdmay21-11

Team Members: Curt Kissel, Cody Juracek, Jihun Yoon, Matthew Brandt, Grace Wilkins, Wolfgang Morton

Report Period: Sept 28-Oct 11

### **Summary of Progress in this Period**

We finalized some potential prototype designs working through potential problems in the solutions. We received parts and will begin building and testing the prototypes in the next report period. The Graphical User Interface (GUI) has been coded on the software side.

---

### **Pending Issues**

We may need to order extra parts or modify the hardware for the emulator

---

### **Plans for Upcoming Reporting Period**

- Continue to prototype for the hardware
  - Begin testing out prototypes
  - Make significant progress on scheduling aspect of Android application
-